

Action Plan with the MOOC Course Budget

Course: Functional Programming with OCaml

Institution: IIT Madras

Table-7: Development Timeline and Milestones

Phase	Activities	Timeline	Milestone/Deliverable
Phase 1: Teaching-Learning Material Development (Finalization)	Final review, refinement of lecture slides, study materials, assignments, quizzes, and academic validation	31 March – 15 April 2026	Fully finalized and validated teaching materials
Phase 2: On-Camera Production & Video Recording (Phase 1)	On-camera recording, lecture capture, and initial quality checks	16 April – 31 May 2026	At least 50% of lecture videos recorded by 31 May 2026
Phase 3: Continued Recording & Video Production	Remaining lecture recording, editing, graphics, and packaging	1 June – 30 June 2026	100% recording completed and final editing and packaging done
Phase 4: Post-production & Platform Integration	Final quality checks, course structuring, assignment integration, and upload to NPTEL platform	16 June – 30 June 2026	Course fully integrated and ready for launch
Course Launch	Course rollout on SWAYAM/NPTEL platform	July 2026	Course goes live

Table-8: Budget Utilization plan for FY 2026-2027

Budget Head	Total Allocation (INR)	Planned Utilization in FY 2026–27 (INR)	Timeline for Utilization	Remarks
Teaching-Learning Material & On-Camera Production	4.50 lakhs	4.50 lakhs	April 2026	Course design finalization, study materials, assignments, academic review
Video Production	9.00 lakhs	9.00 lakhs	April – June 2026	Recording and major editing during initial phase of FY 2026-27
Honorarium for Course Delivery	1.20 lakhs	1.20 lakhs	June 2026	Faculty and TA support during production phase

Integration with NPTEL	0.30 lakhs	0.30 lakhs	July 2026	Platform setup and deployment (post-completion processing)
Total	15.00 lakhs	15.00 lakhs	By July 2026	—

Table 9: Milestone-Based Financial Plan

Milestone	Expected Completion	Budget Head
Teaching materials and assignments finalized	15 April 2026	Teaching-Learning Material
50% of lecture recordings completed	31 May 2026	Video Production
Completion of all video recordings	30 June 2026	Video Production
Final video editing and packaging	30 June 2026	Video Production
Honorarium processing for course preparation	30 June 2026	Honorarium
Course integration on NPTEL	30 June 2026	Integration head
Course ready for launch	July 2026	—

The above action plan has been structured to ensure timely completion of course design, development, and video production, with the majority of funds utilized within FY 2026–27. Any remaining post-production and platform integration activities will be completed immediately thereafter in coordination with the NPTEL/SWAYAM platform.